

From: [Rena Leddy](#)
To: [Nishith Dhandha](#)
Cc: [Nate Hayward](#); [Rudy Aguilar](#); [Joseph Gallegos](#); [Jasmine Ramos](#); [Lawrence Lin](#); [Robert Gutierrez](#)
Subject: Re: Fashion District 2-week schedule: 2/20 to 3/3
Date: Friday, February 17, 2017 11:11:58 AM

Will do and thank you for keeping us updated.

Rena Masten Leddy
Executive Director
LA Fashion District
(213) 488-1153

On Feb 17, 2017, at 12:10 PM, Nishith Dhandha <nishith.dhandha@lacity.org> wrote:

We will lose today due to the rain. Hopefully, we will be on track next week.

Just a heads up, starting the week of the 27th, the crew be at the SE corner of 9th/Los Angeles and will encounter the first basements. We have allocated 2 weeks to complete the work as a measure of caution, it may take a bit more or a bit less depending on the actual condition and location of the basements.

Please see attached 2-week look ahead.

As always Rena, Nate,
Would it be possible to post this information for distribution to the community and/or the affected owners/tenants.

Thanks.

--

Nishith Dhandha
Engineering Division | Landscape Architect
Bureau of Street Services | Department of Public Works
1149 South Broadway, 4th Floor
Los Angeles, CA 90015
O: (213) 847.0974 | E: nishith.dhandha@lacity.org



<Construction Schedule 0220-0303.pdf>